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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. _ 3 ___ __  
Mtg. Date _August 2, 2016  
Dept. _Development Services__  

Item Title: General Plan Update Timeline Extension  

 
Staff Contact: David De Vries, Development Services Director 

Recommendation: 

  Provide feedback to staff on the revised General Plan Update timeline.  

Item Summary: 

As of July 2016, Cal Poly San Luis Obispo’s Design Studio team completed a public outreach 
program and prepared an internal draft community profile and General Plan Update. Staff is 
requesting a one-year extension to the General Plan Update adoption in order to allow for 
coordination with the Downtown Village Specific Plan Expansion and the Climate Action Plan 
that are both projected to be completed in 2017. The extension will also provide additional time 
to explore alternative land use scenarios and provide increased public outreach and 
coordination with property owners affected by the General Plan Update.     

Fiscal Impact: 

No fiscal impact.  

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section 15301  Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:   

A. Staff Report
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LEMON GROVE CITY COUNCIL 
STAFF REPORT 

Item No.     3  

Mtg. Date     August 2, 2016  

Item Title: General Plan Update Timeline Extension 

 
Staff Contact: David De Vries, Development Services Director 

Background: 

A general plan serves as the blueprint for the city’s future and provides a vision for the community.  
There are seven mandatory elements that comprise a general plan and the state has guidelines 
and mandates related to the adoption of general plans.  The City Council identified an update to 
the General Plan as a priority goal.  

The following represents a timeline of events that have occurred related to the City’s General Plan 
and the forthcoming General Plan Update: 

 1996 – Comprehensive General Plan adopted. 

 2001 – Broadway Commercial Project Specific Plan (Home Depot) adopted. 

 2005 – Downtown Village Specific Plan adopted. 

 2006 – Bikeway Master Plan adopted. 

 2012 – 2010-2020 Housing Element adopted. 

 2014 – Health & Wellness Element adopted. 

 August 2015 – The City Council contracted with the Cal Poly San Luis Obispo (SLO) 

Master in City & Regional Planning (MCRP) Design Studio team to provide public 
outreach, analyze the existing General Plan and related documents, prepare a community 
profile, and draft a general plan update.    

 September to October 2015 – The City Council formed a 14-member ad hoc focus group 

to advise staff and the SLO Design Studio team on their efforts with the general plan 
outreach and with identifying issues and opportunities.   

 September to December 2015 – Community outreach conducted by SLO Design Studio 
team including coordination with the General Plan Update ad hoc focus group members. 

 January 2016 – The City contracted with Rick Engineering Company to provide an update 
and expansion of the Downtown Village Specific Plan.  Expected completion date is 
summer or fall of 2017.  

 January 2016 – The City contracted with CityPlace Planning and Circulate San Diego to 
lead two community workshops related to the General Plan and assist in the review of the 
SLO Design Studio team’s draft general plan and the request for qualifications for a 
General Plan Update environmental consultant.   

 February 2016 – The City Council reviewed a summary of the completed public outreach 

program and ideas for consideration for the General Plan Update.  The City Council 
requested staff to proceed with the Draft General Plan Update incorporating practical 
policies and land use scenarios that enhance the economy, increase park space through 



Attachment A 

-4- 

joint use agreements, increase walking and biking paths and provide emphasis on 
enhancing areas outside of downtown such as “Federal Blvd.,” “East Broadway” and 
“South Skyline.”   

 February to June 2016 – SLO Design Studio team prepared an internal draft of the General 
Plan Update and community profile.   

 March 2016 – SANDAG tentatively agreed to fund the preparation of a Climate Action 
Plan (CAP) for the City.  SANDAG will coordinate with staff and contract with consultants 
and manage the preparation of the CAP for City Council’s consideration.  Expected 
completion date is June 2017.      

 April 2016 – The City contracted with Dudek to prepare a Program Environmental Impact 
Report (PEIR) for the General Plan Update.   

Discussion: 

Staff presented a proposed timeline for the adoption of the General Plan Update to City Council 
in February 2016.  This timeline showed an adoption date of October 2016.  Staff is requesting a 
one-year extension to this timeline.  Since the Downtown Village Specific Plan Expansion and 
Climate Action Plan are both projected to be completed in 2017, staff anticipates that these 
documents will provide additional insight and technical analysis that can add value to the General 
Plan Update. Initial coordination with property and business owners regarding land use scenarios 
presented new ideas for consideration and allowing additional time to explore alternatives and 
conduct additional public outreach will enhance the General Plan Update.  The internal draft of 
the General Plan prepared by the SLO Design Studio team provided a decent initial draft, staff 
believes that the City will benefit from additional time to critique and finalize the draft General Plan 
Update.  The revised timeline will include critiquing and preparing final edits of the draft General 
Plan Update; preparing appropriate GIS maps and tables associated with the update; ensuring 
the General Plan Update conforms to State and CEQA requirements (including new State Office 
of Planning and Research guidelines) and conforms to other adopted City plans; and providing 
assistance to Dudek in the preparation of the Program EIR as appropriate, coordinating additional 
public hearings and community workshops, and preparing subsequent drafts and the final General 
Plan Update for adoption.  Staff intends to present a draft Land Use Plan, Parks Master Plan, 
Circulation Plan, and Land Use Descriptions to the City Council for consideration in spring of 
2017.  

Conclusion: 

Staff recommends that the City Council provide feedback to staff regarding the revised General 
Plan Update timeline.   


